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TECHNICAL PLANNING COMMITTEE AGENDA 3/16/2016; ITEM II.B. 
 

Reasonable Progress Extension 
 

Ozarks Transportation Organization 
(Springfield, MO Area MPO) 

AGENDA DESCRIPTION:   
 
Willard Public Schools has requested a change to their Reasonable Progress Timeline as set forth in the 
award of their 2015 Transportation Alternatives Program funding for EN1512, Willard School Sidewalks 
Phase I, Kime.  The OTO Reasonable Progress Policy allows for a one‐time request to change this 
timeline, with the approval of the OTO Board of Directors.  The following table outlines the proposed 
changes.  A copy of the OTO Reasonable Progress Policy and the request letter are included with the 
agenda. 

 
The proposed timeline is approximately 6 months behind schedule.   
 
The total amount of federal funds for this project is $133,080, which would be obligated in FY 2017.  This 
project was among those awarded FY 2014‐2016 Transportation Alternative Program funding and, so 
far, is the only one off schedule.  At this point, extending this project will not cause OTO to lose federal 
funds. 
 
TECHNICAL PLANNING COMMITTEE ACTION REQUESTED:  
 
Recommendation regarding the extension of the Willard Schools Reasonable Progress Extension to the 
OTO Board of Directors. 

 

Phase 
Maximum 

Time 
Frame 

Current 
Schedule 

Latest 
Possible Date 

EN1512  Proposed 
Schedule 

Latest 
Possible Date 

Willard 

9900856 

Award Notification post TIP Amendment  0 Months  4/1/15  4/1/15  ‐‐ 

Programming Data Form  1 Months  5/1/15  5/1/15  ‐‐ 

Engineering Services Contract Approval  4 Months  8/1/15  TBA  11/12/2015 

Preliminary & Right‐of‐Way Plans Submittal  8 Months  12/1/15  Revising   3/12/2016 

Plans, Specifications, & Estimate (PS&E) Submittal  12 Months  4/1/16  ‐‐   7/12/2016 

Plans, Specifications, & Estimate (PS&E) Approval  14 Months  6/1/16  ‐‐   10/12/2016 

Construction Contract Award  16 Months  9/1/16  ‐‐   3/12/2017 

Final Project Closeout  Variable  ‐‐   ‐‐   ‐‐  





Reasonable Progress Policy Enforcement 
Transportation Alternatives Program 

 
OTO has a reasonable progress policy for Transportation Alternatives Program (formerly 
transportation enhancements) funding that is included with the funding application. This policy 
is outlined below. The policy, which adheres to MoDOT’s policy, has not been stringently 
enforced, resulting in FY 2012 and FY 2013 funding still remaining unobligated. According to 
MoDOT’s funds lapse policy, funding for the projects using FY 2012 funding should have lapsed 
on September 30, 2014 (the last day of FY 2014). However, OTO’s FY 2012 funds were a portion 
of a statewide funding category, not an OTO sub‐allocated category. Therefore, MoDOT did not 
rescind the funds. Going forward, the Transportation Alternatives Program Funding will be OTO 
suballocated and will be subject to the funds lapse policy.  
 
Therefore, the following guidelines will be used to enforce reasonable progress for OTO 
Transportation Alternatives Program funding for FY 2014 and beyond. This includes all projects 
awarded after January 1, 2015.  
 
Reasonable Progress Enforcement Guidelines 
 
An award letter will be sent which establishes the timeline for reasonable progress based upon 
the phasing outlined in the table included in the policy. The award letter will not be sent until 
final approval is received from the USDOT for project placement in the TIP. For this funding 
round, a date in April is expected. Projects will be evaluated with each phase as outlined in the 
Reasonable Progress Policy.  
 
A first violation letter will be sent advising of the missed deadline for any phase.  
 
A second violation letter will be sent advising of missed deadline for any additional phase, 
allowing the project to get back on track within 30 days.  
 
If the project is not back on track within 30 days, a third letter will advise that funds have been 
rescinded and reallocated to another project. If federal funds were spent on any part of the 
project, they will be required to be repaid. 
 
A one‐time extension may be requested and approved by the OTO Board of Directors. This will 
result in a new timeline being established. This will not reset the number of violations. The 
request may be made prior to or after a reasonable progress violation. All requests will be 
considered in terms of the overall possible lapsing of funds for the OTO area.  
 
Reasonable Progress Requirements 
 
This policy is to ensure the State of Missouri is getting the maximum benefit of its federal 
transportation funds.  Every project is required to progress according to the schedule shown.  
 
It is not the responsibility of OTO or MoDOT to keep the entity informed as to the status of the 
project.  The entity will keep MoDOT informed as to any delays and/or unforeseen conditions 
that may hinder the project’s progress.  Failure to provide the required documentation will 
cause the project to be withdrawn and the funds redistributed at the discretion of MoDOT or 



the OTO.  Federal regulations require the entity to repay any federal funds spent on a cancelled 
project.  The project sponsor would be required to repay these funds prior to the programming 
of any future projects.   
 
In addition, project sponsors failing to fulfill the obligations as stated in the contract agreement 
or showing reasonable progress for any project will not be allowed to request future project 
funds for a minimum period of one year, and then, only with the approval of MoDOT.   
 
In the event that a project does not meet the required deadlines, funds will be suspended and 
awarded to another project with a different project sponsor.  
 
The time frames shown represent maximum expected times for implementation approvals and 
concurrences; schedules will vary depending on project type.  Actual progress towards 
implementation will be measured against the schedule submitted by the entity.   
 

Phase 
Maximum 

Time Frame 
Funds Obligated 

1. Award Notification post TIP Amendment  0 Months  No 

2. Programming Data Form1  1 Months  No 

3. Engineering Services Contract Approval2  4 Months  Yes 

4. Preliminary & Right‐of‐Way Plans Submittal  8 Months  No 

5. Plans, Specifications, & Estimate (PS&E) 
Submittal 

12 Months  No 

6. Plans, Specifications, & Estimate (PS&E) Approval 14 Months  Yes 

7. Construction Contract Award  16 Months  Modified 

8. Final Project Closeout3  Variable  Modified (as 
needed) 

 
1The completion of the Project Programming phase is defined by submitting the approved project’s programming 
data form to MoDOT and the project receiving a federal project number from MoDOT.  
 
2The evaluation of environmental and cultural impacts on the project must begin immediately after Preliminary 
Engineering (PE) authorization.  The LPA must submit Fig. 136.6.4 LPA Request for Environmental Review (RER) to the 
MoDOT district contact within 60 days of preliminary engineering (PE) authorization for all federal‐aid projects as 
discussed in EPG 136.6 Environmental and Cultural Requirements.  

3The time lapse between construction contract award and project closeout will depend on project type.  Final 
certifications as discussed in EPG 136.11 Local Public Agency Construction must be submitted to the appropriate 
MoDOT district representative 60 days after final inspection. 
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